COLORADO DEPARTMENT COF TRANSPORTATI ON Page 1
ESTI MATE RUN 06/ 24/ 2013

ESTI MATE SUMVARY 10: 07: 08
CONTI D C19266 ESTI MATE NO 0001 PROG SPEC YR 2005
PCN: 19266- Bl D COFRS REPORTI NG CATEGCRY: 4 FACS REF NO
CONTRACT DESCRI PTI ON: TIME CHARGED: 1.0 DAYS TI VE ALLOW 40 WORK DAYS
34A/ 34C 36B JCT S| GNAL UPGRADE PERCENT TI ME: 2.50 ORI G TI ME ALLON 40 WORK DAYS
PROQJECT NO FSA0341- 076
34A 340 36B JCT S| GNAL UPGRADE
NAVE OF ROAD: 034A
PROQJECT COUNTI ES: LARI MER
CONTRACTOR:
| NTERFACE COMMUNI CATI ONS COVPANY PAY PER OD ENDI NG 05/ 31/ 2013 DATE TI ME STARTED 05/ 13/ 2013
4909 NAUTI LUS COURT NORTH, SU TE 201 DATE LET 03/ 07/ 2013 DATE WORK BEGAN
DATE AWARDED 03/ 18/ 2013 DATE TI ME STOPPED
DATE CONTRACT EXECUTED 04/ 03/ 2013 DATE ACCEPTED
BOULDER CO 80301 303- 530- 4212 DATE NOTI CE TO PROCEED 05/ 13/ 2013
CURRENT TOTAL TH S ESTI MATE
CURRENT PRQJECT AMI: $ 417, 125. 79 PARTI Cl PATI NG $ 0. 00 $ 0.00
AVARD PRQJECT AMT: $ 369, 375. 79 NON- PARTI CI PATI NG 54, 336. 47 54, 336. 47
PERCENT COVPLETE: 13. 03% TOTAL EARNI NGS 54, 336. 47 54, 336. 47
FUNDS AVAI LABLE: $ 362, 789. 32 STOCKPI LED MATERI ALS 0. 00 0. 00
GROSS EARNI NGS 54, 336. 47 54, 336. 47
TOTAL CLAI VB $ 0.00 RETAI NAGE -1,276. 84 -1,276.84
SECUR! TI ES ENCUVBERED 0. 00 0.00
NET EARNI NGS 53, 059. 63 53, 059. 63
LI QU DATED DANAGES 0. 00 0.00
AUTCOPAY ADJUSTMVENT 0.00 0.00
AVOUNT DUE 53, 059. 63 53, 059. 63
OTHER ADJUSTMENTS 0. 00 0.00
PAYMENT DUE $ 53, 059. 63

APPROVED FOR PAYMENT BY

PRQJECT COMVENT:

ESTI MATE COMMVENT:



CONTI D C19266 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 2

PON: 19266- BI D ESTI MATE RUN 06/ 24/ 2013
PRQIECT: FSA0341- 076 ESTI MATE NO 0001 10: 07: 08
CURRENT PREV QTY/ AMOUNT
REF I TEM I TEM QUANTI TY/ QTY TH'S PER QD TH'S CUMULATI VE
NO. NO. DESCRI PTI ON UNITS Qry TO DATE PERI CD AMOUNT
UNIT PRI CE

CAT NO0200 ROADWAY

0005 202- 00200 *Renmoval of Sidewal k 190. 000 0. 000
Sy 2. 000 23. 60
11. 80000 2. 000 23. 60
0010 202-00201 *Removal of Curb 250. 000 0. 000
LF 0. 000 0. 00
4.72000 0. 000 0. 00
0015 202- 00206 *Renoval of Concrete Curb Ranp 85. 000 0. 000
Sy 0. 000 0. 00
11. 80000 0. 000 0. 00
0020 202- 00210 *Renoval of Concrete Pavenent 9. 000 0. 000
Sy 0. 000 0. 00
23. 60000 0. 000 0. 00
0025 202- 00220 *Rermoval of Asphalt Mat 19. 000 0. 000
Sy 0. 000 0. 00
23. 60000 0. 000 0. 00
0030 202- 00250 *Removal of Pavenment Marking 938. 000 0. 000
SF 0. 000 0. 00
3. 50000 0. 000 0. 00
0035 202-00825 Renoval of Flashing Beacon 2.000 0. 000
EACH 0. 000 0. 00
509. 00000 0. 000 0. 00
0040 202-00828 Renoval of Traffic Signal Equi prent 1. 000 0. 000
LS 0. 000 0. 00
6, 786. 00000 0. 000 0. 00
0045 203- 01597 *Pot hol i ng 40. 000 0. 000
HOUR 0. 000 0. 00
157. 00000 0. 000 0. 00
0050 208- 00005 Erosi on Log 300. 000 0. 000
LF 40. 000 179. 20
4. 48000 40. 000 179. 20
0055 208- 00045 Concrete Washout Structure 1. 000 0. 000
EACH 1.000 240. 00

240. 00000 1. 000 240. 00



CONTI D C19266 COLORADO DEPARTMENT COF TRANSPORTATI ON Page 3
PON: 19266- Bl D ESTI MATE RUN 06/ 24/ 2013
PRQJECT: FSA0341- 076 ESTI MATE NO 0001 10: 07: 08
CURRENT PREV QTY/ AMOUNT
REF I TEM I TEM QUANTI TY/ QTY TH'S PER D TH'S CUMULATI VE
NO NO DESCRI PTI ON UNI TS QrY TO DATE PERI CD ANVOUNT
UNIT PRI CE
CAT NO0200 ROADVWAY
0060 208-00103 Renoval and Di sposal of Sedinment (Labor) 4.000 0. 000
HOUR 0. 000 0. 00
34. 00000 0. 000 0. 00
0065 210-00815 Reset Sign Panel 14. 000 0. 000
EACH 0. 000 0. 00
79. 00000 0. 000 0. 00
0070 210- 00870 Reset Coordination Unit 3. 000 0. 000
EACH 0. 000 0. 00
271. 00000 0. 000 0. 00
0075 403-00720  *Hot M x Asphalt (Patching) (Asphalt) 8. 000 0. 000
TON 0. 000 0. 00
295. 00000 0. 000 0. 00
0080 503-00036 *Drilled Caisson (36 Inch) 57. 000 0. 000
LF 57. 000 20,121. 00
353. 00000 57. 000 20,121. 00
0085 503-00048 *Drilled Caisson (48 Inch) 21. 000 0. 000
LF 21. 000 8, 883. 00
423. 00000 21.000 8, 883. 00
0090 608- 00006 *Concrete Sidewal k (6 Inch) 130. 000 0. 000
SY 0. 000 0. 00
52. 00000 0. 000 0. 00
0095 608-00010 *Concrete Curb Ranp 90. 000 0. 000
SY 0. 000 0. 00
123. 00000 0. 000 0. 00
0100 608-00015 *Det ect abl e War ni ngs 16. 000 0. 000
SF 0. 000 0. 00
77.00000 0. 000 0. 00
0105 609-20010 *Curb Type 2 (Section B) 140. 000 0. 000
LF 0. 000 0. 00
23. 00000 0. 000 0. 00
0110 609-21010 *Curb and CQutter Type 2 (Section I-B) 120. 000 0. 000
LF 0. 000 0. 00
23. 00000 0. 000 0. 00



CONTI D: C19266 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 4
PCN: 19266- Bl D ESTI MATE RUN 06/ 24/ 2013
PRQJECT: FSA0341- 076 ESTI MATE NO. 0001 10: 07: 08
CURRENT PREV QTY/ AMOUNT
REF I TEM I TEM QUANTI TY/ QTY TH'S PER D TH'S CUMULATI VE
NO NO DESCRI PTI ON UNI TS QrY TO DATE PERI CD ANVOUNT
UNIT PRI CE
CAT NO0200 ROADWAY
0115 612-00041 Del i neator (Flexible) (Type I) 4.000 0. 000
EACH 0. 000 0. 00
64. 00000 0. 000 0.00
0120 613-00100 1 Inch Electrical Conduit 84. 000 0. 000
LF 0. 000 0. 00
6. 93000 0. 000 0.00
0125 613-00200 2 Inch Electrical Conduit 319. 000 0. 000
LF 0. 000 0. 00
3.69000 0. 000 0.00
0130 613-00206 *2 Inch BElectrical Conduit (Bored) 532. 000 0. 000
LF 0. 000 0. 00
30. 15000 0. 000 0.00
0135 613- 00300 3 Inch Electrical Conduit 388. 000 0. 000
LF 0. 000 0. 00
6. 32000 0. 000 0.00
0140 613-00306 *3 Inch Electrical Conduit (Bored) 532. 000 0. 000
LF 0. 000 0. 00
31. 90000 0. 000 0.00
0145 613-07023 Pul'l Box (24"x36"x24") 3. 000 0. 000
EACH 0. 000 0. 00
678. 00000 0. 000 0.00
0150 613-07040 Pul'l Box (30"x48"x24") 2. 000 0. 000
EACH 0. 000 0. 00
879. 00000 0. 000 0.00
0155 613-10000 *Wring 1. 000 0. 000
LS 0. 000 0. 00
6, 889. 00000 0. 000 0.00
0160 613-70250 Lum naire H gh Pressure Sodium (250 Watt) 4.000 0. 000
EACH 0. 000 0. 00
356. 00000 0. 000 0.00
0165 614-00011 Sign Panel (Cass I) 43. 000 0. 000
SF 0. 000 0. 00
18. 00000 0. 000 0.00



CONTI D: C19266 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 5
PCN: 19266- Bl D ESTI MATE RUN 06/ 24/ 2013
PRQJECT: FSA0341- 076 ESTI MATE NO. 0001 10: 07: 08
CURRENT PREV QTY/ AMOUNT
REF I TEM I TEM QUANTI TY/ QTY TH'S PER D TH'S CUMULATI VE
NO NO DESCRI PTI ON UNI TS QrY TO DATE PERI CD ANVOUNT
UNIT PRI CE
CAT NO0200 ROADWAY
0170 614-01573 Steel Sign Support (2-1/2 Inch Round NP-40)(Post & 6. 000 0. 000
Sl i pbase)
EACH 0. 000 0. 00
473. 00000 0. 000 0. 00
0175 614-70150 Pedestrian Signal Face (16) (Countdown) 8. 000 0. 000
EACH 0. 000 0. 00
433. 00000 0. 000 0. 00
0180 614-70336 Traffic Signal Face (12-12-12) 12. 000 0. 000
EACH 0. 000 0. 00
519. 00000 0. 000 0. 00
0185 614- 70560 Traffic Signal Face (12-12-12-12-12) 4.000 0. 000
EACH 0. 000 0. 00
845. 00000 0. 000 0. 00
0190 614-72862 Pedestrian Push Button (Special) 8. 000 0. 000
EACH 0. 000 0. 00
818. 00000 0. 000 0. 00
0195 614-72863 Pedestrian Push Button Post Assenbly 4.000 0. 000
EACH 0. 000 0. 00
690. 00000 0. 000 0. 00
0200 614-72886 I ntersection Detection System (Canera) 4.000 0. 000
EACH 0. 000 0. 00
6, 651. 00000 0. 000 0. 00
0205 614-81000 Traffic Signal-Light Pole Steel 1. 000 0. 000
EACH 0. 000 0. 00
11, 183. 00000 0. 000 0. 00
0210 614-81020 Traffic Signal -Light Pole Steel (2 Mast Arm 1. 000 0. 000
EACH 0. 000 0. 00
33, 877. 00000 0. 000 0. 00
0211 614-81020 Sig-Light Pole Steel (2) MR 0. 000 0. 000
EACH 0. 000 0. 00
34, 595. 00000 0. 000 0. 00
0215 614-81135 Traffic Signal-Light Pole Steel (1-35 Foot Mast Arm 1. 000 0. 000
EACH 0. 000 0. 00
13, 862. 00000 0. 000 0. 00



CONTI D C19266 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 6
PCN: 19266- Bl D ESTI MATE RUN 06/ 24/ 2013
PRQJECT: FSA0341- 076 ESTI MATE NO 0001 10: 07: 08
CURRENT PREV QTY/ AMOUNT
REF I TEM I TEM QUANTI TY/ QTY TH'S PER D TH'S CUMULATI VE
NO NO DESCRI PTI ON UNI TS QrY TO DATE PERI CD ANVOUNT
UNI T PRI CE
CAT NO0200 ROADWAY
0220 614-81140 Traffic Signal -Light Pole Steel (1-40 Foot Mast Arm 1. 000 0. 000
EACH 0. 000 0. 00
15, 685. 00000 0. 000 0. 00
0221 614-81145 Si g-Light Pole Steel (1-45 Ft) MR 0. 000 0. 000
EACH 0. 000 0. 00
15, 942. 00000 0. 000 0. 00
0225 614-86246 Controller (Type 170E-HC11) 1. 000 0. 000
EACH 0. 000 0. 00
14, 636. 00000 0. 000 0.00
0230 614-86247 Controller (Type 170E-HC11 WWOSM Fi r mnar e) 1. 000 0. 000
EACH 0. 000 0. 00
2,990. 00000 0. 000 0. 00
0235 614-86800 Uni nterrupted Power Supply 1. 000 0. 000
EACH 0. 000 0. 00
6, 277. 00000 0. 000 0. 00
0240 625- 00000 *Construction Surveying 1. 000 0. 000
LS 0. 100 120. 00
1, 200. 00000 0. 100 120. 00
0245 626- 00000 *Mobi | i zati on 1. 000 0. 000
LS 0. 500 11, 775.00
23, 550. 00000 0. 500 11, 775.00
0250 626- 01000 *Public Information Services 1. 000 0. 000
LS 0. 250 1,783.25
7, 133. 00000 0. 250 1,783.25
0255 627-30410 *Preformed Thernopl astic Pavenent Marking (Xwal k- St op 577. 000 0. 000
Li ne
) SF 0. 000 0. 00
13. 00000 0. 000 0. 00
0260 630-00000 *Fl aggi ng 300. 000 0. 000
HOUR 59. 750 1,732.75
29. 00000 59. 750 1,732.75
0265 630- 00007 *Traffic Control Inspection 20. 000 0. 000
DAY 10. 000 1,770.00
177. 00000 10. 000 1,770.00



CONTI D C19266 COLORADO DEPARTMENT COF TRANSPORTATI ON Page 7
PON: 19266- Bl D ESTI MATE RUN 06/ 24/ 2013
PRQJECT: FSA0341- 076 ESTI MATE NO 0001 10: 07: 08
CURRENT PREV QTY/ AMOUNT
REF | TEM | TEM QUANTI TY/ QrYy TH S PERI OD TH' S CUMULATI VE
NO NO DESCRI PTI ON UNI TS QrY TO DATE PERI CD ANVOUNT
UNIT PRI CE
CAT NO0200 ROADVWAY
0270 630- 00012 *Traffic Control Management 40. 000 0. 000
DAY 5. 000 2, 865. 00
573. 00000 5. 000 2, 865. 00
0275 630-80341 *Construction Traffic Sign (Panel Size A) 24. 000 0. 000
EACH 6. 500 39. 00
6. 00000 6. 500 39. 00
0280 630-80342 *Construction Traffic Sign (Panel Size B) 8. 000 0. 000
EACH 3. 000 18. 00
6. 00000 3. 000 18. 00
0285 630-80351 *Vertical Panel (Plastic) 100. 000 0. 000
EACH 0. 000 0. 00
24. 00000 0. 000 0. 00
0290 630-80355 *Portabl e Message Sign Panel 4. 000 0. 000
EACH 2.000 3, 540. 00
1, 770. 00000 2.000 3, 540. 00
0295 630- 80360 *Drum Channel i zi ng Devi ce 50. 000 0. 000
EACH 15. 000 540. 00
36. 00000 15. 000 540. 00
0300 630-80380 *Traffic Cone 150. 000 0. 000
EACH 49. 000 57.82
1. 18000 49. 000 57.82
0305 700-70010 F/ A M nor Contract Revisions 30, 000. 000 0. 000
FA 0. 000 0. 00
1. 00000 0. 000 0. 00
0310 700-70011 F/ A Partnering 2, 000. 000 0. 000
FA 0. 000 0. 00
1. 00000 0. 000 0. 00
0315 700-70016 F/ A Fuel Cost Adj ustnent 2, 250. 000 0. 000
FA 0. 000 0. 00
1. 00000 0. 000 0. 00
0320 700- 70082 F/ A Furnish & Install Electrical Service 2,500. 000 0. 000
FA 0. 000 0. 00
1. 00000 0. 000 0. 00



CONTI D C19266 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 8
PCN: 19266- Bl D ESTI MATE RUN 06/ 24/ 2013
PRQJECT: FSA0341- 076 ESTI MATE NO 0001 10: 07: 08
CURRENT PREV QTY/ AMOUNT
REF | TEM | TEM QUANTI TY/ QTY TH S PERI OD TH'S CUMULATI VE
NO NO DESCRI PTI ON UNI TS QrY TO DATE PERI CD ANVOUNT
UNI T PRI CE
CAT NO0200 ROADWAY
0325 700-70310 F/ A Landscapi ng 10, 000. 000 0. 000
F A 648. 850 648. 85
1. 00000 648. 850 648. 85
0330 700-70380 F/ A Erosion Control 1, 000. 000 0. 000
F A 0. 000 0.00
1. 00000 0. 000 0.00

CAT 0200 CURRENT AMI  $ 417,125.79 $

54,336.47 $ 54, 336. 47

PRQJIECT TOTAL CURRENT AMI  $ 417,125.79 $

54,336.47 $ 54, 336. 47



